

CRUISE SCHEDULE OF FORV SAGAR SAMPADDA FOR THE PERIOD FROM SEPTEMBER 2016 TO AUGUST 2017.

Cruise No.	period	Proposed By	Subject	Area of operation	No. of participants	Port Call
351	19.09.2016 – 08.10.2016 (20 days)	Dr.P.Sampathkumar, CAS in MB – Annamalai University	Gelatinous Zooplankton along the east coast	Bay of Bengal	04 03 04	Kochi - Chennai
		Dr.P.S.Lyla, CAS in MB – Annamalai University	Benthic Productivity Studies		03 (CMLRE) 03 (AMC) 05 Vacant	
352	10.10.2016 – 29.10.2016 (20 days)	Dr.P.Anantharaman CAS in MB – Annamalai University	Monitoring and Surveillance of Harmful Algal Blooms			
		Dr.S.Prasannakumar, NIO, Goa	Bay of Bengal Mesoscale Eddy Studies	Bay of Bengal	08 03 (CMLRE) 03 (AMC) 08 Vacant	Chennai – Port Blair
353	01.11.2016 – 30.11.2016 (30 days)	Dr.AlphyKorath, KUFOS Dr.P.M.Mohan, Pondicherry University	IT IS & Marine Benthos	Andaman Islands	03 04 07 (CMLRE) 03 (AMC) 05 Vacant	Port Blair- Port Blair - Chennai
354	02.12.2016 – 21.12.2015 (20 days)	Dr.M.P.Remesan, CIET, Kochi	Myctophid Resource	Arabian Sea	06 07 (CMLRE) 03 (AMC) 06 Vacant	Kochi - Kochi
		Mrs.Asha/Dr.Smita/ Dr.Hashim - CMLRE	Ecosystem Processes emphasizing on HAB's eddy and the associated meso- pelagic fishery	NEAS	12 + 07 03 (AMC)	Kochi - Goa
356	16.01.2017 – 04.02.2017 (20 days)	Dr.G.V.M.Gupta, CMLRE Sh.N.Saravane, CMLRE Dr.Sanjeev Kumar, PRL	Nitrogen and Carbon biogeochemistry & ITIS	Arabian Sea	03 + 03 03 03 PRL 03 (AMC) 07 Vacant	Goa – Goa

357	06.02.2017 – 25.02.2017 (20 days)	Dr. Aneesh A. Lotlikar, INCOIS	Physico-chemical and bio-optical forcing onset of green Notiluca	NEAS	13 03 (CMLRE) 03 (AMC) 03 Vacant	Goa - Goa
358	28.02.2017-19.03.2017 (20 days)	Dr. Hashim, CMLRE	DSDWF	Arabian Sea	05 + 07 03 (AMC) 07 Vacant	Goa - Kochi
359	21.03.2017 – 30.03.2017	Dr. A. Shivaji CMLRE & M/s. NPL	Acoustics calibration	Arabian Sea	CMLRE – 12 NPL - 10	Kochi – Kochi
	Installation of CTD cable, Split trawl winch wire/ITI DECK unit etc. by SCI from 31.03.2017 to 13.04.2017					Port to be decided by SCI
360	15.04.2017 – 05.05.2017 (21 DAYS)	Dr. R. Ramesh PRL	Atmospheric aerosol & Ocean Productivity	Arabian Sea	PRL – 15 AMC-4 CMLRE-3	Goa - Goa
361	08.05.2017 – 27.05.2017 (20 days)	Dr. Sherine, CMLRE	Resource Exploration and Inventory systems (REIS)	Bay of Bengal	05 + 07 03 (AMC) 07 Vacant	Kochi/Mizag
362	01.06.2017 – 30.06.2017 (in two legs) (30 days)	To be nominated by NCAOR	OBS deployments	ISN – 8S	NCAOR – 10 CMLRE-4 AMC-4	Goa – Colombo - Goa
	Layup/Maintenance works by SCI from 01.07.2017 to 13.07.2017					
363	14.07.2017 – 02.08.2017 (20 days)	Mrs. C. R. Asha Devi, CMLRE	Ecosystem processes of the Arabian Sea	SEAS	05 + 03 03 (AMC) 11 Vacant	Kochi – Kochi
364	04.08.2017 – 23.08.2017	Dr. B. R. Smitha, CMLRE	Ecosystem studies emphasizing on the coastal upwelling and associated mesoscale processes	SEAS	07 + 03 03 (AMC) 09 Vacant	Kochi – Kochi

NOTE: 1. UNFORSEEN CIRCUMSTANCES / VESSEL REPAIRS MAY LEAD TO CHANGE IN THE CRUISE DATES & PORT CALLS.

2. EMBARKATION AND DISEMBARKATION OF PORTS ARE DECIDED AS PER LOGISTIC REQUIREMENTS.

