

CONSOLIDATED LIST OF PROPOSALS RECEIVED BY CMLRE FOR FORV SAGAR SAMPADA CRUISES FOR THE PERIOD FROM SEPTEMBER 2017 TO DECEMBER 2018

Cruise No.	Period	Proposed by	Discipline	Area of Operation	No.of Participations	Port Call
Layup repair works	Installation of CTD Cable, STBD side split trawl winch wire marking and fumigation by SCI FROM 31.08.2017 TO 10.09.2017				SCI, CMLRE & NPL	Mumbai
1	11.09.2017-20.09.2017 (10 Days)	Vacant slot /Additional Lay-up work, if required				
2	21.09.2017– 23.09.2017 (03 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim CMLRE	Continuous Underway Fish Egg Sampler (CUFES) Testing		NOAA &CMLRE (15)	Port to be decided
3	26.09.2017-02.10.2017 (07 days)	Dr.G.V.M.Gupta,Dr.AnilkumarVijayan, Mrs.AshaDevi,CMLRE	Time Series Oceanographic Observation off Mumbai	Off Mumbai	CMLRE, NIO etc (15)	Goa – Goa/Mumbai
4	04.10.2017-24.10.2017 (21 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Goa – Goa
5	27.10.2017-31.10.2017 (05 days)	Dr.G.V.M.Gupta,Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed, Dr.Smitha.B.R,CMLRE	Time Series Oceanographic Observation off Mumbai (TSOOM)	Off Mumbai	CMLRE, NIO etc (15)	Goa – Goa/Mumbai
6	03.11.2017-13.12.2017 (41 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	Resource Exploration and Inventorisation System (REIS)	Andaman Sea	CMLRE (15)	Kochi-Port Blair-Kochi
7	15.12.2017-19.12.2017 (05 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim , Shri.M.Subramanian,CMLRE	Marine Mammal Training	Arabian Sea	CMLRE & NOAA (15)	Kochi-Goa
8	20.12.2017-19.01.2018 (31 days)	NCAOR	OBS Deployment		NCAOR (15)	Goa – Goa/Kochi
9	22.01.2018-19.02.2017 (29 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed, Dr.Smitha.B.R,CMLRE	Marine Ecosystem Dynamics of Eastern Arabian Sea (MEDAS)	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha
10	22.02.2018-08.03.2018 (15 days)	Dr.G.V.M.GuptaDr.N.SaravananeDr.AnilkumarVijayan, Dr.Sherine, Mrs.Asha Devi, Dr.Rasheed, Dr.Smitha.B.R, Dr. Hashim CMLRE	REIS & MEDAS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
11	09.03.2018– 11.03.2018	Dr.A.Shivaji, Shri.Telson, Shri.M.Subramanian, Shri.C.Vasu, CMLRE	Acoustic calibration	Off Kochi	CMLRE & AMC	Kochi - Kochi
12	11.03.2018-30.03.2018 (20 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayanMrs.Asha Devi , Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha

13	02.04.2018-16.04.2018 (15 days)	Dr.G.V.M.GuptaDr.N.SaravananeDr.AnilkumarVijayan, Dr.Sherine, Mrs.Asha Devi , Dr.Rasheed, Dr.Smitha.B.R,Dr. Hashim CMLRE	REIS & MEDAS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
Dry Dock	17.04.2018-15.06.2018 - Dry Dock – 60 days					
14	18.06.2018-16.07.2017 (29 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi , Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL(15)	Kochi-Okha
15	19.07.2018-28.07.2018 (10 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
16	31.07.2018-19.08.2018 (20 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayanMrs.Asha Devi , Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha
17	22.08.2018-31.08.2017 (10 days)	Dr.G.V.M.GuptaDr.N.SaravananeDr.AnilkumarVijayan, Dr.Sherine, Mrs.Asha Devi ,Dr. Hashim CMLRE	REIS & MEDAS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
18	03.09.2018-01.10.2018 (29 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha
19	04.10.2018-13.10.2018 (10 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
20	16.10.2018-04.11.2018 (20 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha
21	07.11.2018-16.11.2018 (10 days)	Dr.G.V.M.GuptaDr.N.SaravananeDr.AnilkumarVijayan, Dr.Sherine, Mrs.Asha Devi ,Dr. Hashim CMLRE	REIS & MEDAS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
22	19.11.2018-08.12.2018 (20 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi, Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha
23	11.12.2018-20.12.2018 (10 days)	Dr.N.Saravanane, Dr.Sherine, Dr. Hashim,CMLRE	REIS	Arabian Sea	CMLRE & CMFRI (15)	Okha-Kochi
24	23.12.2018-11.01.2019 (20 days)	Dr.G.V.M.Gupta, Dr.AnilkumarVijayan, Mrs.Asha Devi ,Dr.Rasheed, Dr.Smitha.B.R,CMLRE	MEDAS	Arabian Sea	CMLRE,ICMAM, NIO & PRL (15)	Kochi-Okha

- Unforeseen circumstances / Vessel repairs may lead to change in the cruise dates & port calls
- Embarkation and Disembarkation of ports are decided as per logistics requirements.